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A.  Introduction

oneVillage Foundation­Ghana (OVF­Ghana) was selected as one of the winners of the 
Commonwealth of Learning request for proposal under the Poverty Reduction through 
Education, Innovation and Networks (COL PROTEIN) 2006/2007 scheme in the 
second quarter of 2007. By June 2007, modalities were completed and OVF­Ghana 
started the implementation of the project. As per the contract terms under the grant, 
OVF­Ghana is to submit a monthly report and should detail;

 conduct of activities since last report
 schedule of activities in the next reporting period; and 
 issues or problems. 

This report summarizes activities activities undertaken in the month of December 
2007 under these headings.

B. Activities undertaken
  

1. Open and Distance Learning materials were collected from participants and is being 
edited by COL Partner, Mr. Reuben Aggor of the University of Ghana.

2. Discussions are ongoing with two radio stations (Radio Peace and Windy Bay FM) 
after their participation in the Open and Distance Learning workshop to broadcast the 
ODL materials.

3. The Local Government of the district (Awutu Effutu Senya District Assembly)  initiated 
discussions to join the Winneba Open Digital Village (WODiV) wireless network and 
preparations are ongoing to hook them up.

4. Patronage of the WODiV facility by the University community increased due to 
students preparations towards exams and the statistics are as follows:
  

Category No. of Visitors

University Community 123

General Public  50

TOTAL   173

Purpose of Visit No. of Visitors

Research 37

Browsing 108

Workshops ­

Visitors /Inquiries 28

TOTAL 173



C. Schedule of activities in the next reporting period: January 1 – 31, 2007.

1. Finalize editing of Open and Distance Learning (ODL) materials for text and radio.
2. Secure approval of UEW to support the airing of ODL materials on the UEW Radio 

station (Windy Bay, 98.3 FM).
3. Follow up on sponsorship for computers to furnish the WODiV facility. 

D. Issues or Problems

1. Demand for ICT services from the community at the facility is increasing staff 
workload and renumeration is expected to increase as well.

2. Lack of computers at the facility is causing the facility to loose potential customers for 
ICT related services – including training.

3. Renumeration for project staff is still low and does not seem to motivate them enough.

E. Conclusion

The year ended on a very positive note with the facility filling a very big vacuum in the      
provision of ICT related services within the community. The sustainability of the facility in the 
coming months and on the expiry of the grant will be the driving force to achieve in the new 
year of 2008.

The management and staff of oneVillage Foundation will like to take this opportunity 
to thank Commonwealth Of Learning (COL) in providing this unique opportunity to the 
Winneba Community and the total project beneficiaries.

Wishing you all the best of Year 2008!


